Risk Matrix for QA Project 1 -Employee Management Application

Key: Number in matrix = Severity Level

Impact

		Negligable	Minor	Moderate	Significant	Severe
	Very Likely	5	10	15	20	25
	Likely	4	9	14	19	24
Liklihood	Possible	3	8	13	18	23
	Unlikely	2	7	12	17	22
	Very Unlikely	1	6	11	16	21

Risk						
Number	Risk Description	Statement	Response	Impact	Liklihood	Severity
		In the past I have been prone to wasting time due to procrastination. Hence there may be times of procrastination	I will correctly manage my time to a schedule and build a habit of			
1	Procrastination	during this project	coding	Minor	Likely	4
2	Having to deal with taking care of my kids while my partner had covid need to self isolate	likely to significantly disrupt my concentration, but could cause mental fatigue which may impact the quality of the project.	I should follow the guidelines given out by the government and socially distance where ever possible.	Severe	Likely	13
	Trip and break my	. , , ,	•		Very	
3	arm - Very unlikely,			Severe	Unlikely	21

	I would be quite impaired and would have to do this project one-handed, which is possible.					
4	System failed for a 2days and unable to learn about Java, Jira, MySQL. Would seriously impair my learning and would probably			Significant	Very Unlikely	16
5	Hardware issues resulting in loss of data	Though this is unlikely as the technology I have is up to date, it is definitely not impossible for my hardware to have a major fault.	I will make sure not to download anything suspicious and turn my computer off to avoid battery life drainage.	Significant	Unlikely	17
6	Not understanding concepts	This is in the case where I do not understand what to do within the project	Be proactive, always try and learn the content. Use all the time available on the internet.	Minor	Very Unlikey	6
7	Anxiety	This is a big first leap for a person from a non-programming background, and feeling overwhelmed can be a possibility	Ensure to talk through any issues you have with the trainers. This way you can clear you head and understand the steps that you need to take next on this project.	Minor	Very Likely	10
8	Frontend and Backend Not Linked Properly	For this project, we need to ensure that that our frontend and backend	Start working on the Backend first, using Postman to test the link	Moderate	Possible	13

		are linked through fetch	before implementing.			
		requests.	Implement with caution.			
			This time, The Entity			
			Relationship Diagram			
			needs more focus. Once I			
		Last Project, I discovered	complete this Risk Matrix			
		that an Order-line was	it shall be my priority to			
	"Order-Line" is Not	needed to ensure the	create a it before any			
9	established	project is more	code is typed.	Significant	Possible	18
		In this instance, many				
		technologies have been	Take my time to			
		presented. I need to	research. Use the			
		ensure I have a good	lectures and QA-			
	Nich III calcust castless	understanding otherwise	Community to fully			
10	Not Understanding	I may break a piece of	understand what is	N 4:	Dan-ibla	
10	the Technologies	my code unknowingly	needed of us.	Minor	Possible	8
		We need to make sure				
		that userabilty and	Taka tima ta aat uu tha			
	Danian is not	functionality is of a good	Take time to set up the			
	Design is not "Clean" and	quality. This is to ensure that the product is user	project. Don't rush into anything and ensure you			
11	"Sanitised"	ready	understand the process	Severe	Possible	23
11	Samuseu	reauy	Ensure that I am logged	Jevere	r Ossibile	23
			in properly and do not			
		Problem I received last	change accounts as this			
	Git doesn't link to	project. I was unable to	can lead to a			
12	Github	upload my changes.	catastrophic error	Severe	Unlikely	22
 				23.0.0	<u>-</u>	